

APR 23 1959

Lockheed Aircraft Corp.		ENGINEERING STUDY <input type="checkbox"/>	LAC -25								
		CHANGE PROPOSAL <input checked="" type="checkbox"/>									
DATE April 16, 1959		AFFECTS: WSPO <input checked="" type="checkbox"/> PROJECT <input checked="" type="checkbox"/>									
NAME OF MAJOR COMPONENT Pilot	PART OR LOWEST SUBASSEMBLY Lungs	PART NO. & MODEL OR TYPE Male									
TITLE OF PROPOSAL : Al3A Oxygen Mask Adapter											
NATURE OF PROPOSAL : Supply as loose equipment, one each of the following: 258-01 Pressure Reducer RS26 Wiring Adapter AL259 Hose Adapter These components to be supplied as a non-serialized Service Bulletin Kit. It is suggested that an initial quantity of nine (9) kits be supplied to FOG for evaluation at LAFB. Subsequent quantities may be ordered by Purchase Request. This change is available for Project pilots if desired. Note: Al3A mask & helmet are not a part of this kit. Must be supplied by user.											
REASON FOR PROPOSAL : To allow the use of an Al3A oxygen mask with the Q-198 seat pack. This will permit flights up to 45,000 feet without the necessity of wearing the MA2 helmet. The Al3A mask cannot be connected directly to the Q-198 pack, as the pressure delivered by the pack is too great.											
STATINTL <i>Called [] - they desire 4 kits Sent Twx B+C asking requirements - C sea - B-2 - Depot sea Hold awaiting Twx reply. AT 30 April 59</i>											
ES	ESTIMATED COST AND TIME INVOLVED : -- ADDITIONAL FUNDING REQUIRED : --										
CP	ESTIMATED COST FOR KITS OR PARTS : [] STATINTL ADDITIONAL FUNDING REQUIRED : None (SP-1917)										
ITEMS AFFECTED BY PROPOSAL :											
SAFETY	MISSION EFFEC- TIVENESS	PERFORM- ANCE	OPERATING PROCEDURE	INTER- CHANGE- ABILITY	WEIGHT OR WEIGHT & BALANCE	TOOLS & SUPPORT EQUIPMENT	MAINTENANCE PROCEDURE	SERVICE LIFE	FLIGHT MANUAL	MAINTENANCE MANUAL	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD				None							
SOURCE OF PARTS FOR KIT LAC thru WRAMA				AVAILABILITY <u>4</u> WEEKS AFTER APPROVAL							
DISPOSITION OF SPARES AFFECTED Not affected				STATINTL							
INITIATED BY : Col. Harris, LAFB				STATINTL			APPROVED : WSPO		PROJECT		
SRE-1A Query on req. out on				[]			[]		7/13/59		